STATUS OF PENDING CONTRACTS
MOBILE SOURCE CONTROL DIVISION

11/3/2003

Contract No.

Contractor

Amount

Term

Project Description

Date

Activity

R99-642, Am. 1

Dept. of Consumer Affairs

$

5,000.00

4/10/00 -
4/9/04

Reduce (-$5,000.00) and change type of
vehicles and reduce chargers

6/12/02
7/26/02
9/18/02
10/18/02
12/3/02

1/29/03
8/1/03
8/22/03
9/9/03
9/16/03
11/3/03

To Contractor

Reminder letter sent to Contractor
Amendment #1 needs to be revised
Revised Am #1 and mailed to Contractor
Rec'd phone call from DCA - vehicle count is
incorrect, please revise

Revising Am#1

To DCA for signature

Resent Am. 1 to DCA for signature
Modified per OFA & resent to DCA for sig.
To DGS/OFA for signature

Follow up call to OFA

99-649, Am. 1

California State Parks

$

2,000.00

4/30/00 -
4/1/04

Reduce (-$1,000.00) number of chargers
and language change

6/12/02
7/11/02
9/27/02
1/29/03

7/18/03
7/29/03
8/12/03
8/15/03
8/20/03
8/27/03
9/8/03

10/17/03
10/20/03

To Contractor

To DGS/OFA

Reminder letter sent to Contractor
DGS/OFA lost package - will redo contract &
send to State Parks then to DGS/OFA
Resent to DGS/OFA for signature

Follow up call to Contractor

Follow up call to Contractor

Follow up call to Contractor

Follow up call to Contractor

Follow up call to Contractor

Modified per OFA & resent for signature

To CPSS Chief for review

App'd by ARB/mailed to State Parks for sig.

01-602, Am. 1

AC Transit

7/1/01-
6/15/04

Demonstration of hydrogen fuel cell
powered buses.

10/29/03
11/3/03

Rec'd ASD 15; to CPSS Chief for review
To Fiscal

02-602, Am. 1

Matheson Tri-Gas, Inc.

$

45,000.00

9/16/02-
9/15/04

Gas cylinder rental/loan (demurrage)

9/15/03
9/16/03
10/2/03

Received ASD 15; to CPSS Chief for review
To Fiscal
To Contractor for signature

03-602

Bevilacqua-Knight, Inc.

$ 233,800.00

10/1/03-
12/31/03

Provide services to assist in administration
and facility operation of the CaFCP.

8/20/03
8/25/03
9/4/03
9/11/03
9/22/03
10/8/03
10/17/03
10/20/03
10/23/03

Received draft ASD 15

NCB to CPSS Chief for pre-review

Follow up call to MSCD; waiting for ASD 15
Rec'd ASD 15; NCB to CPSS Chief for rev.
NCB to Cal/EPA for review

NCB to DGS

Contract to Fiscal

NCB approved

To Contractor for signature




